Communication Plan

Who gets what, when and how

Document	19 - Communication Plan
Project	AI Customer Support Platform (fictional company: Kestrel Commerce Ltd.)
Prepared by	Project Manager (portfolio author) - self-directed simulation
Status	Simulated baseline v1.0
Project window	5 Jan - 13 Mar 2026 (simulated project window)

SIMULATED PROJECT - Self-directed portfolio case study. Not professional experience, not client work, not employment. All people, figures and outcomes are fictional.

Defines who needs which information, when and through which channel. Cadence matches the Scrum ceremonies in 12_Sprint_Plan and the engagement approach in 09_Stakeholder_Register.

1. Communication matrix

Communication	Purpose	Audience	Channel	Frequency	Owner
Daily stand-up	Progress, blockers	Delivery team, PM	15-minute call + board	Daily 09:30	Project Manager
Sprint planning	Commit sprint goal and stories	Team, Product Owner, PM	Meeting	Day 1 of each sprint	Product Owner / PM
Backlog refinement	Make next sprint's stories Ready	Product Owner, PM, tech leads	Meeting	Wednesday of week 2	Product Owner
Weekly risk and status check	Update risk, issue and dependency logs	PM, risk owners	30-minute call	Thursday 11:00	Project Manager
Sprint review / steering	Demo, evaluation results, decisions	Sponsor, CTO, Support Manager, Product Owner, team	Meeting + demo	Last Friday of sprint, 14:00	Project Manager
Retrospective	Improve ways of working	Team, PM	Meeting	Last Friday of sprint, 15:30	Project Manager
One-page status report	Overall RAG, risks, decisions	Sponsor, steering members	Email + PDF	Every sprint review	Project Manager
Decision request	Get a timely decision with options and recommendation	Named decision maker	Email, then decision log	As needed (2-business-day response)	Project Manager
Security and privacy review	Confirm controls, provider terms, test results	Security & Privacy Officer, Legal	Review meeting + written approval	At M2, M5, M7	Project Manager
Finance update	Non-labour spend vs budget	Finance Partner	Email line in status	Monthly	Project Manager
Usability / UAT briefings	Prepare testers and collect feedback	Agents, Support Manager, Admin	Workshop	Weeks 3, 5, 9	Product Manager / QA
Training session	Prepare users for pilot	Agents, Admin	60-minute session	9-10 Mar	Product Manager
Hypercare channel	Fast issue reporting after release	Agents, Support Ops, DevOps	Chat channel	11-13 Mar daily	DevOps / PM

2. Principles

- Bad news early: red items are raised the same day, with options.
- One source of truth: the board and logs; meetings confirm, they do not replace them.
- Every decision request states the decision, the options, the recommendation and the date needed.
- Executives get one page; the team gets the detail.

3. Escalation path

1. Team member raises a blocker at stand-up; PM tries to resolve the same day.
2. Unresolved after 2 business days: PM escalates to the Product Owner.
3. Needs budget, Must-Have scope or schedule change above tolerance: PM escalates to the Sponsor at the next review or by email if urgent.
4. Security or privacy concern: immediately to the Security & Privacy Officer.

4. Sprint review agenda (60 minutes)

Time	Item
0-5	Sprint goal and what was committed
5-35	Demo of working software
35-42	AI evaluation results (accuracy, unsupported answers, fallback rate)
42-50	Risks, issues, dependencies and decisions required
50-60	Next sprint preview and feedback