Change Request CR-001

Spanish-language support - assessed and deferred

Document	21 - Change Request
Project	AI Customer Support Platform (fictional company: Kestrel Commerce Ltd.)
Prepared by	Project Manager (portfolio author) - self-directed simulation
Status	Closed: deferred (simulated)
Project window	5 Jan - 13 Mar 2026 (simulated project window)

SIMULATED PROJECT - Self-directed portfolio case study. Not professional experience, not client work, not employment. All people, figures and outcomes are fictional.

CR ID	CR-001
Title	Add Spanish-language support to the chat assistant
Date raised	21 Jan 2026 (Sprint 2)
Requester	Daniel Moreau, Customer Success Lead (fictional)
Assessed by	Project Manager, Backend Developer, AI/ML Engineer, Product Manager
Decision date	23 Jan 2026 (within the 2-business-day assessment limit)

1. Description of requested change

Customer Success asks that the assistant understand and answer in Spanish, because roughly one in six pilot-eligible merchants writes to support in Spanish (planning assumption).

2. Reason and benefit

Wider reach and fewer Spanish-language tickets for agents. Strong business case for a later release; not essential for validating the MVP concept with the English-speaking pilot cohort.

3. Impact assessment

Area	Impact if added to the MVP
Scope	New requirements: Spanish KB content (about 280 articles), Spanish golden set (100+ questions), UI strings, Spanish prompts and fallback texts, agent handling of Spanish transcripts.
Schedule	About +2 weeks; moves M3 to M9 and puts the 11 Mar pilot at risk.
Effort / cost	About 35 person-days (13% of planned effort; larger than the 30 person-day buffer) and about 1,500 USD for translation and extra evaluation runs (contingency is 500 USD).
Quality / AI	A second language needs its own accuracy and unsupported-answer measurement; risk R01 and R02 would double.
Risk	Raises R08 (scope creep), R09 (delays) and R12 (single AI/ML Engineer).
Dependencies	Translation of approved content by Support SMEs; Legal review of Spanish AI disclosure.

4. Options

Option	Description	Result
A	Reject	No change; opportunity not recorded.
B	Add to MVP	Breaks time, budget and capacity; requires Sponsor approval and removes Must-Have scope elsewhere.
C	Defer to post-MVP and plan a short discovery after the pilot	Protects MVP; keeps the opportunity visible (US-34, Won't Have this release).

5. Recommendation and decision

Item	Entry
PM recommendation	Option C.
Decision	Option C approved by the Product Owner (Elena Rossi): deferred. US-34 added to the post-MVP backlog as Won't Have for this release.
Authority	Declining or deferring a request leaves the baseline unchanged, so no Sponsor approval was needed; the Sponsor was informed at the 30 Jan review.
Communication	Requester informed on 23 Jan with the impact summary and a commitment to review after the pilot (8 weeks after go-live).
Baseline impact	None: scope, schedule and budget baselines unchanged.

This is a sample change request created for the simulated project to show the change-control process.